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PYMIG| September 25, 2019

AGENDA

• Permit Update

• Board of Architectural Review (BAR) Update

• PYC Construction Update

• Southwest Entrance Design Process Update

• Communications Plan Update

• Discussion

• Public Comment
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PERMIT UPDATE

• Joint Permit Application (JPA)

– State Water Control Board Meeting

• Held September 6

• The Board unanimously approved the Virginia Water 

Protection Permit for the Potomac Yard Metrorail Station 

Project

• DEQ issued a Virginia Water Protection (VWP) Individual

Permit to the City on September 6

– US Army Corps of Engineers

• Staff anticipates the Army Corps will issue its permit in the 

coming weeks.
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BOARD OF ARCHITECTURAL REVIEW (BAR) UPDATE

• Held September 4

• BAR approved: 

– Mass and scale finalized

– Materials sample board:

• Bridge

• Platform

• Mezzanine

• Upcoming meetings:

– Exoskeleton finish

– Lighting
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BOARD OF ARCHITECTURAL REVIEW (BAR) UPDATE
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BOARD OF ARCHITECTURAL REVIEW (BAR) UPDATE
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PYC CONSTRUCTION UPDATE
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COMPLETED WORK

• Continued working with the COA and WMATA to 

obtain the required permits

• Established office complex

• Established work zone at Carpenter Rd.

• Cleared non-wetland areas

• Installed access road to AC switchgear building

• Excavated to subgrade at AC switchgear building

• Continued with design

• Completed documentation of existing conditions
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UPCOMING WORK

• AC Switchgear Building
– Install grounding and electric stub outs

– Excavate for foundation footings

– Form and place foundation footings

• North Pavilion/Bridge Pier
– Establish work zone

– Excavate to subgrade

– Relocate storm drainage

– Drive piles

– Form and place pier caps and foundations

• Station
– Remove circle and replace with temporary park

– Establish work zone in wetland area (pending receipt of permit)
• Clear and grub area

• Place fill

• Perform soil stabilization

• Continue with fill operations

• Install utilities

• Start station foundation
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SUMMARY LOOK AHEAD SCHEDULE
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SEP OCT NOV DEC

PLACE FILL FOR STATION

SOIL IMPROVEMENTS

SET UP 2601 MAINLINE BLVD

2019

PLACE FILL FOR STATION

CONSTRUCT NORTH PAVILION/PIER

PREPARE SITE FOR FILL OPERATIONS

PERMITS

STATION DESIGN

ADJUST TRAFFIC CIRCLE

ACTIVITY

SECURE AND SETUP PARKING/STAGING 

AREAS/TRAILERS

CONSTRUCTION OF AC SWITCHGEAR BUILDING

Drive Piles
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ACTIVE CONSTRUCTION – AC SWITCHGEAR BUILDING
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CONSTRUCTION FENCE WRAP
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TRAFFIC AND PARKING BOARD APPROVALS

• Tennis Court Parking Removal
– Traffic and Parking Board Approved 7/22/19

• Traffic Circle and MOT Plan 
– Presented during the 8/5/19 PYMIG meeting

– Traffic and Parking Board Approved 9/23/19

• 2601 Mainline Blvd.
– Presented to PYMIG tonight

• Slaters Ln. & Potomac Greens Dr.
– PYC is investigating potential modifications
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MAINTENANCE OF TRAFFIC (MOT) PLAN
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MAINTENANCE OF TRAFFIC (MOT) PLAN
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MAINTENANCE OF TRAFFIC (MOT) PLAN
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2601 MAINLINE BLVD.
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Removal of 
3 parking 
spaces to 
allow for 

truck 
movement 

into site

Removal of 
3 parking 
spaces to 
allow for 
new site 
entrance
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SOUTHWEST ENTRANCE DESIGN PROCESS UPDATE

• September/October

– Contractor on schedule to complete alternative cost

estimate analysis

– Staff will present outcome of the analysis to PYMIG

– Results of the alternatives cost estimate analysis will 

be presented to Council
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COMMUNICATIONS PLAN

• City Website

– Construction updates page

• Social Media Coverage

• Monthly Newsletter

• Press Releases 

– eNews - City-wide news feed

• Project Announcements 

– eNews - Potomac Yard Metrorail Station news feed

• Community Feedback Opportunities
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Discussion
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UPCOMING MEETINGS

• Board of Architectural Review (BAR)

– Anticipated: October 16, 2019

• PYMIG Meetings

– October and November Dates TBD

– Waiting on Council budget work session schedule to 

be finalized
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